QUESTIONS FOR ANSWERS ON THE DAY

(but not taken up)

INCOMPLETE WORKS ON THE RIGHT BANK CHANNEL OF BHADRA RESERVOIR.

*Q.—105. Sri D. T. SEETHARAMA RAO (Bhadrvati).—

Will the Government be pleased to state.—

(*a*) the items of work that are still incomplete on the right bank channel of Bhadra Reservoir from the 24th mile upto the 30th mile ;

(*b*) the details including the date on which the above items of works were entrusted to contractors ;

(*c*) whether there are any items of work subjected to the scrutiny of the Efficiency Audit, pending for want of a final decision ;

(*d*) the stage at which the items of work of the same nature and adjacent to the items of work subjected to the scrutiny of the Efficiency Audit's stand after an inspection of both the items ;

(*e*) the date on which the scrutiny was started and whether there would be any further delay in taking a decision ?

A.—Sri H. K. VEERANNA GOWDH (Minister for Public Works and Electricty).—

(*a*) (1) About 10 per cent of the canal excavation work which is programmed to be completed by June 1961.

(2) Construction of Aqueducts in miles 24, 29 and 30 which are under progress.

(3) Three masonry works on the distributaries in miles 25 and 27 which are also under progress.

(*b*) Since almost all works are entrusted to piece-workers from time to time, no dates of entrusting these works can be given.

(*c*) The case of lining in the 34th grade of 27th mile is under the scrutiny of the Divisional Commissioner, Mysore Division, Mysore.

(*d*) There is no such case,

(*e*) August 1959. The case is under consideration by the Divisional Commissioner, Mysore Division, Mysore.